
Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #15 
Page 1 of 9 

Impoumlment 

ee 
Progress Report U15-^Aug 20, 2007 

Work Completed: August 9-15. 2007 

• Completed grading and installation of geosynthetic material for Staging Area 5S. Began placement 
of stone for Staging Area 5S. 

• Continued construction of temporary access roads to Staging Area 5S. 
• Began clearing and grubbing of Removal Area 6B. 
• Completed installing a turbidity curtain for Removal Areas 2B and 3B. 
• Completed construction of a temporary dock near the Plainwell Dam. Began installation of steel 

sheeting for the Phase I cofferdam. 
• Continued excavating non-TSCA soil from Removal Area 5 and Island 3. Completed excavating 

non-TSCA soil from Removal Area 2B. 
• Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in Marshall, 

Michigan (non-TSCA material). Continued solidifying soil at Staging Area IN using a pug mill with 
cement. Began staging soil at Staging Area 2S. 

• Completed placing stone at Removal Areas 3A and 6A. 
• Continued surveying and confirmation sampling in Removal Areas 2B, 5, and 6A, and Island 3. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

All values are unofficial, estimated quantities, subject to revision/venfication. 

u s EPA RECORDS CENTER REGION 5 

406892 
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Work Planned: August 16-22, 2007 

Complete construction of Staging Area 5S. 
Complete clearing and grubbing of Removal Area 6B. Begin clearing and grubbing of Upland Area 
6B1. 
Complete installation of turbidity curtain for Removal Area 4B. 
Continue installation of steel sheeting for the construction of the Phase 1 cofferdam. 
Complete excavation of non-TSCA soil from Removal Area 5 and Island 3. Begin excavating non-
TSCA soil from the south bank of the Kalamazoo River at Removal Areas 3B and 4B. 
Continue loading and transporting solidified non-TSCA material from Staging Area IN to Allied 
Waste's C&C Landfill in Marshall, Michigan. Continue solidifying soil with cement at Staging Area 
IN using a pug mill. Continue staging soil at Staging Area 2S. 
Begin the placement of stone at Removal Area 2B. 
Continue surveying and performing sampling and analysis of excavated portions of Removal Areas 
2B, 3B, 4B, and 5, and Island 3. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 
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Week End Date 

Notes: Targeted volumes are neat and subject to change due to additional excavation done at request of 
USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative 
estimation methodology used to develop targeted figures and due to the actual topographic 
conditions encountered at the site, which could result In smaller volumes needing to be removed 
than originally estimated. The targeted volumes have been increased by 10% to account for 
additional material that could be removed as a result of over-excavation and additional removal in 
response to confirmation sampling. Soil/sediment removal activities are on schedule based on the 
ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 36 LPOs have been completed for the project to date. 

Weather Summary 

• No weather-related delays for the project this week. 
• Work-rest cycles and hydration are being emphasized at the Site due to the very 

warm temperatures. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes K l 
Exceedances? N/A • No ̂  Yes O If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: -19,000 Gallons 
Testing Performed this Week? No D Yes K l 
Exceedances? N/A • No ̂  Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): 5, 6A, and 

Island 3 
Cleanup Standard Achieved? N/A D Yes |EI No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 

ARCADIS BBLES Kalamazoo River study Group 
raM # > l i V v / ^ L / l t a ? D D L L J Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

. 
s^.i,,,, msifiui^ 
Komatsu PC-300 Excavator 

Hitachi 450 Excavator 

Komatsu PC-300 HD Long 
Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-
Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Vermeer Chipper 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

Terex RT 50-ton Crane 

2,000 Gallon Water Truck 

Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

W^M'^f^MkmJsmMi) V # 
Terra Contracting Staff 

Sam Borries/USEPA OSC 

Mike Ribordy/USEPA OSC 

Craig Thomas/USEPA OSC 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Judith Gapp/MDEQ 

Lisa Williams/USFWS 

Todd Goeks/NOAA 

Weston Contractors 

Drew Santini/CDM 

Mark Tapp/KRSG 

Eric Schmidt/KRSG 

Chase Fortenberry/KRSG 

Rick Difiore/ARCADIS BBLES 

Steve Garbaciak/ARCADIS BBL 

Doug Cowin/ARCADIS BBL 

Anthony Esposito/ARCADIS BBL 

Adam Chwailbog/ARCADIS BBL 

Eric Hritsuk/ARCADIS BBL 
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Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
American Environmental (Liner) 
King Construction 
(WCS/cofferdam) 
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Pho tos f r o m Week #15 

Preparing steel sheeting for installation for the 
Phase I cofferdam. 

Heavy equipment hauling and placing 
stone at Removal Area 3B. 

Installed geomembrane material at Staging Area 53. Heavy equipment loading soil/sediment into a 
tractor trailer at Staging Area 1N. 
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Targe ted R e m o v a l A r e a s — F o r m e r P l a i n w e l l I m p o u n d m e n t 

LEGEND: 
SHORELINE 

' RIVER 

STAGINGAREA 
TRUCK TRAFFIC; 

REMOVALAREATO/FROM DISPOSALAREA 

IM^M AREAS TARGETED FOR REMOVAL IN 2007 
\ Z Z J CLEARING/GRUBBINGCOMPLETE 
C!l t ] REMOVAL COMPLETE 

REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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